### PACESETTER HOMES (EDMONTON)

# **OPTIONS AND UPGRADES AGREEMENT**

Lot No.:	30773 Swing:	Add. No/Date:		<u>11/[11]</u> <u>02-May-2023</u> <b>C/O Type:</b> <u>INI</u>			
Address:	15636 18 Avenue SW, 10/26/212-2958	_ Purchaser:		AHMED ABOMANDOUR			
	EDMONTON, ALBERTA Pho		<b>Business:</b>	Home: 1-437-228-8242			
Subdivision:	GLENRIDDING - RSL	Contract Date:		February 05, 2023			
Model/Elev:	COLUMBIA - Columbia						
Reference:	Reference: DRAFTING/DRAFTING ISSUED		Closing:	To Be Determined			
	In Contract: Cash: Finance: X						
Co-Buyers:							
oo zayersi			04	II .CM	Hada Dada	<b>75.</b> 4. 1	
			Qty	U. of M.	Unit Price	Total	
	C-RISER - ADD CONCRETE RISER IN SIDEWAL AS PER GRADING REQUIREMENTS	.K - NO	2.00	NOTE		\$0.00	
ADD 2	2 RISE TO WALK						
	G-RISER - ADD A RISER TO GARAGE STEP C/W LY NO CHARGE DUE TO GRADING REQUIREM		2.00	EACH		\$0.00	
	2 RISE TO GARAGE STEPS L = 5 RISE						
	K-RWLD - ADD RAINWATER LEADERS AS REQ LY NO CHARGE AS REQUIRED BY AREA	UIRED -	1.00	EACH		\$0.00	
ADD 2 OVER RETU roof ac on left 12" so	US-ROOF - CUSTOM ROOF CHANGES 24' OF SKIRT ROOF TO THE REAR ELEVATION RHANGS, 8/12 ROOF PITCH, 8" ALUMINUM FASTRNS. PR notes KF: Pricing to add up to 24 ft of she cross rear elevation to extend up side elevations on 2 and right elevation and 24" soffit at rear elevation of ffit at rear elevation of great room due to 12" cantile Pricing includes 8" Aluminum fascia.	SCIA, & 24" ed style skirt 4". 12" soffit of nook and	1.00	EACH	\$830.00	\$830.00	
	G-BATTEN - ADD 4" OR 6" METAL BATTENS TO ORS AS REQUIRED - ADD 1' EXTRA TO EACH (		134.00	LINEAL FOOT	\$10.00	\$1,340.00	
ADD	TO REAR ELEVATION GABLES AS SHADOW B	OARD.					
ADD 7	TO REAR ELEVATION WINDOWS AND DOORS	s					
ITEM: AL CHANGE	O-ALLOWANCE - PLEASE PROVIDE DESCRIPT LOWANCE AMOUNT TO BE USED FOR CUSTO IS IS AN ESTIMATE ONLY. PRICE WILL BE FIN USTOM OR APPROPRIATE OPTION IS SUBMITT	OM JALIZED	-4000.00	EACH	\$1.00	\$-4,000.00	
	OIT BACK ALLOWANCE FOR HIGH VISIBILITY TMENT PROVIDED ON ADDENDUM 1 LINE 6						
	ALL Mov	11 2022 DDA	ETING ISSI	IED			

May 05, 2023 14:48 NOLAN HUNT Page 1 of 3

### PACESETTER HOMES (EDMONTON)

# **OPTIONS AND UPGRADES AGREEMENT**

Lot No.:	30773 Swing:	Add.	No/Date: 11/[11] 02-May-2023 C/O Type: INI				
Address:	15636 18 Avenue SW, 10/26/212-2958	Purchaser:		AHMED ABOMANDOUR			
	EDMONTON, ALBERTA	Phone Business:		<b>Home:</b> 1-437-228-8242			
Subdivision:	GLENRIDDING - RSL			Ealamany 05		<u> </u>	
Model/Elev:	COLUMBIA - Columbia	Contract Date: Target Closing:		To Be Determined			
Reference:	DRAFTING/DRAFTING ISSUED						
	In Contract: Cash: Finance: X						
Co-Buyers:							
			Qty	U. of M.	Unit Price	Total	
FOR ANY OR CRED INCORRE RELO	O-INFO - SALES TO ENTER NOTES **NOT TO INTHING OTHER THAN INFO, NO MONEY CAN DITED HERE, OPTION WILL BE REJECTED IF USECTLY**  CONTRACTOR OF THE OPTION WILL BE REJECTED OF HERE, OPTION WILL BE REJECTED OF HERE OF HERE OF HERE OF HERE OF HERE OF HERE OF THE OPTION OPTION OF THE OPTION OPTI	BE ADDED SED	1.00	EACH		\$0.00	
8)/[9] EC Glenrie	C-F1 - CHANGE ELEVATION TO FARMHOUSE - DDING		1.00	EACH	\$6,588.00	\$6,588.00	
ITEM: AL CHANGE	MO-ALLOWANCE - PLEASE PROVIDE DESCRIP LLOWANCE AMOUNT TO BE USED FOR CUSTO ES IS AN ESTIMATE ONLY. PRICE WILL BE FIN USTOM OR APPROPRIATE OPTION IS SUBMITT	OM IALIZED	-3500.00	EACH	\$1.00	\$-3,500.00	
	DIT BACK ALLOWANCE FOR FARMHOUSE ELE VIDED ON ADDENDUM 1 LINE 1	EVATION					
	NH May 11, 2023 - DRAFTING ISSUE	D	Total Ad	Sub T LCO Incen Disco Taxes dendum No 11	Fees tives unts	\$1,258.00 \$0.00 \$0.00 \$0.00 \$62.90 <b>\$1,320.90</b>	

### PACESETTER HOMES (EDMONTON)

# **OPTIONS AND UPGRADES AGREEMENT**

Lot No.: Address:	30773 15636 18 Avenue SW, 1		Add. No/Date: Purchaser:	11/[11] 02-May-2023 C/O Type: INI AHMED ABOMANDOUR			
Model/Elev: Reference:	EDMONTON, ALBER' GLENRIDDING - COLUMBIA - Columb DRAFTING/DRAFTIN In Contract: Cash	RSL ia NG ISSUED	Phone Business: Contract Date: Target Closing:	February 05, 2023  To Be Determined	Home: 1-437-228-824		
	NH	May 11, 2023 - DRAFTING ISSU	JED				
DocuSigned	d <b>by:</b> 1 1 1 1 1 1 1 1 1 1	- FILE NOT ESTIMATED YET. NO ACTION TAKEN.					
AHMED A	BOMANDOUR	Date		DOCUSIGNED BY:  IKE PUDNISKY  1033D060E421420  SETTER HOMES (I	5/9/2023 EDMONTON) Date	_	

Contract, changes and color selections are subject to management approval and are dependent on the stage of construction at the time of removal of all conditions. Contracts and changes to contracts (Options & Upgrades Agreements) must be signed by an authorized signatory of the builder to be valid. Sales employees are not authorized to sign on behalf of the builder.

May 05, 2023 14:48 NOLAN HUNT Page 3 of 3