
OPTIONS AND UPGRADES AGREEMENT

Purchaser:

Add.  No/Date:30854Lot No.:

Phone Business:

Address:

Home:
Subdivision:

December 23, 2022Contract Date:

XFinance: Cash:

Model/Elev:

(780) 938-0630

8155 220 STREET NW, 83/02/212-2790

EDMONTON, ALBERTA

ROSENTHAL - RSL

SECRTARIAT - Secretariat

Mark Chester Espina

In Contract:  

Swing: C/O Type: INI

Foyer WallReference:

PACESETTER HOMES (EDMONTON)

28-Feb-2023

Target Closing:

8/[8] 

To Be Determined

Co-Buyers: Ma Criselda Espina

TotalUnit PriceU. of M.Qty

$3,210.00EACH 1.00 2)/[2]  CUS-HOUSE - CUSTOM HOUSE CHANGES  $3,210.00

Change wall in front foyer,in between staircase for open concept layout 

with railing as per attached diagram. PR Notes KF:  Stud wall based on 

plans dated March 2, 2023, upgraded to railing at Design Q.   Pricing to 

reduce 2x6 Mechanical wall between stairwell and stairs to be 5 ft long 

(as long as landing) and add up to 6 ft of floor level railing overlooking 

stairs to basement.  Open wall between stairs main to basement and main 

to second floor and add Western Railing with declining spindles into 

stairs above.  Pricing includes reducing mechanical wall between stairs 

main to second floor and great room to 5 ft long (as long as landing) and 

add up to an additional 3 ft of western sloped railing.   Pricing includes 

railing as per selection at Design Q Level 1A Stain grade railing-Stained 

Oak with Blank posts, Mission Cap Blank handrail with groove brackets 

and square mettle #0 Blanks.  Pricing does not include upgrading wall 

from between stairs from main to basement landing and basement 

landing to basement.  Pricing includes additional joist and beam length 

in order to accomadate adjustements to mechanical basement, and 

bearing walls.

Total Addendum No 8/[8] 

Discounts

Incentives

Sub Total

Taxes

$3,370.50

LCO Fees

$0.00

$0.00
$0.00

$3,210.00

$160.50
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Contract, changes and color selections are subject to management approval and are dependent on the stage of construction at the time of removal of all conditions. Contracts 

and changes to contracts (Options & Upgrades Agreements) must be signed by an authorized signatory of the builder to be valid. Sales employees are not authorized to sign 

on behalf of the builder.
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